Dissertation Project Management

Dissertation Plan

Ciaran Downes

Project start date: 26/04/2021

Milestone marker:

					IVId	ay																					
					10	11 1	2 13	3 14	15	16 17	18	19	20 2	21	22 2	3 24	25	26	27	28	29	30 3	1	L :	1 1	1 1 2 3	1 2 3
Milestone description		Progress			М	T V	N T	F	S	S M	Т	w	Т	F	S	S M	Т	W	Т	F	S	S	٨	м	м т и	м т w т	м т w т
troduction & Literature																											
Project proposal for first supervisor meeting	Aim/Objective	100%	26/04/2021	7																							
Topic reading and note- taking	General	100%	26/04/2021	21																							
Introduction plan and draft		100%	04/05/2021	10																							
Literature review plan and draft		100%	14/05/2021	18																							
Review progress with supervisor	MS Teams	100%	18/05/2021	1							P																
Portfolio modelling																											
Meeting with supervisor	MS Teams	100%	01/06/2021	1																				P	P	P	P
Data collection	Eikon	100%	01/06/2021	5																							
Review progress with supervisor	MS Teams	100%	22/06/2021	1																							
Portfolio optimisation and backtest	Bottleneck	100%	07/06/2021	40																							
Review progress with supervisor	MS Teams	100%	29/06/2021	1																							
Processing results																											
Methodology plan and draft		100%	29/06/2021	10																							
Review progress with supervisor	MS Teams	100%	06/07/2021	1																							
Produce data visualisations		100%	01/07/2021	5																							
Produce results tables		100%	07/07/2021	3																							
Analyse results		100%	07/07/2021	3																							
Finalising & Submission																											
Results & Discussion plan and draft		100%	12/07/2021	7																							
Submit first draft to supervisor		100%	19/07/2021	1																							
Receive final feedback from supervisor		100%	23/07/2021	1																							
Implement necessary changes		100%	23/07/2021	6																							
Final review			28/07/2021	2																							
Submission	Completed		30/07/2021	1																							

